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No change on L-34 and L-35.

Manhole 1-BB still needs to be cleaned up for inspection.

Manhole 1-CC work continues on walls.

Manhole 1-GG ready for brick work.

Manhole 1-EE still being retested.

Work started on L-63 between 2AA and 2B.

Flume work and tenporarily repairs completed at 2CC and 2F - flow was
diverted through these lines Friday and the 18" east of track 6 was
removed Saturday.

Excavation between 2CC and 2DD around 80% complete.

Soldier beams driven from 2-DD to 3-AA.

Sewer box 33B core drilled and T-3 jumper started north of #16 cooling
tower.

T. Carrico
Operations Foreman
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